Department of Transportation
Project No. 52-90
Replacement of Bridge No. 06777
Route 207 over Ayers Brook
Town of Franklin
Public Information Meeting

Wednesday, March 4, 2015, 7:00 p.m.
Franklin Town Hall, Lower Level Meeting Room
7 Meeting House Hill Road
Franklin, Connecticut

Minutes

Present:

Theodore H. Nezames — Connecticut Department of Transportation (CTDOT)
Kevin V. Blasi — CTDOT

Sarwat A. Basha — CTDOT

Jonathan W. Kang — CTDOT

Richard Matters — Franklin First Selectman

Robert Brickley — Close, Jensen and Miller, P.C.

7 Total Attendees

Presentation:

An introduction to the project was delivered by Mr. Kevin Blasi from CTDOT. A summary
of the existing conditions and an outline of the proposed replacement scheme was
provided. The following items were included:

The purpose and need is to address the deteriorated condition of the corrugated
steel pipe.

The proposed replacement structure is a precast concrete box culvert assembled
using accelerated bridge construction techniques

Accelerated bridge construction technigues consist of the use of precast concrete
structure components that are quickly assembled during a closure of the road at
the structure location.

A corresponding two-week detour will be put in place during the summer months.
More traditional staged construction would yield greater impacts to traffic over
several months.

The proposed detour route uses State Routes 32, 207 and 610.

Once the detour period is complete, both lanes of traffic will be restored and single
lane closures (i.e. — “alternating one-way traffic’) during off-peak traffic hours will
be used to perform some minor project activities.

The State's right-of-way at the site is approximately 100 feet wide; therefore, no
temporary easements for water handling or construction are anticipated.

Aerial utilities may have to be relocated or adjusted prior to the short term closure
of Route 207.

DEEP and U.S. Army Corps of Engineers permits are required for this project.
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Minor drainage improvements will be made to Route 207 in the vicinity of the
bridge.

Construction is anticipated to begin in the spring of 2016 and last approximately
three months, with an estimated cost of $475,000.
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Public Comments and Questions:

The project was generally well received and supported by those in attendance. A town
resident wondered about the minor drainage improvements that will be made on
Route 207.

CTDOT stated that a catch basin will be installed to replace the existing paved
drainage runoff. This is a general stormwater management practice to prevent
soil erosion and reduce runoff pollutants at the site.

Another town resident inquired about the alignment of the brook.
CTDOT explained the brook presently favors the northeast wingwall during low
flow. The proposed structure will maintain the same channel alignment. In
periods of heavy flow the brook will travel normal to the structure.

A follow-up question was asked about the detour route in general.
CTDOT stated that a State Route detour will be utilized. Roadway conditions on
the detour route have been examined to verify turning radii are adequate and the

additional loading can be accommodated. Variable message signs will be
provided to notify and alert the traveling public prior to the start of the detour.

Adjournment: The meeting was adjourned at 7:30 p.m.
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